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SECRETARY 

March 13, 2014 

 

 

Ms. Patty Marajh-Whittemore 

Remedial Project Manager 

ITP Gulf Coast 

Naval Facilities Engineering Command Southeast 

Attn: AJAX Street, Building 135N 

P.O. Box 30A 

Jacksonville, FL 32212-0030 

 

RE: Extension to Submit the Draft Record of Decision Amendment for Operable Unit 2, Naval Air 

Station Pensacola, Pensacola, Florida. 

 

Dear Patty: 

 

The Department has received the Navy’s request for a 106-day extension request from March 16, 2014 to 

June 30, 2014, to submit the Draft Record of Decision Amendment for Operable Unit 2, Sites 11, 12, 25, 

26, 27 and 30, Naval Air Station Pensacola.  The request was submitted pursuant to Section XXIII of the 

NAS Pensacola Federal Facilities Agreement and was received by the Department by e-mail on March 

13, 2014.  This extension request replaces the extension request received March 6, 2014.  The Navy has 

demonstrated good cause for requesting an extension and has requested the extension in a timely manner.  

The Department accepts the requested extension pursuant to Section XXIV of the NAS Pensacola Federal 

Facilities Agreement.  I have attached a signed copy of the Extension Memorandum to this letter.   

 

If you have any concerns regarding this letter, please contact me at (850) 245-8997. 

 

Sincerely,  

 
David P. Grabka, P.G. 

Remedial Project Manager 

DoD and Brownfields Partnerships 

Waste Cleanup Program 

 

CC: Tim Woolheater, EPA Region 4 
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